

Filtered Time Totals: Time Logged: 42 hours 30 minutes Non-billable: 2 hours 30 minutes Billable: 40 hours

**Web Developer - Outsourcing Partners**

Date	Who	Description	Task List	Start	End	Billable	Time
01/02/2011	Avish Kamble	ECommerce Website Admin Development: Manage Products Add / Edit / List / Delete		9:30AM	1:30PM	Billable	4 hours
01/02/2011	Avish Kamble	Lunch		1:30PM	2:00PM	Not billable	30 minutes
01/02/2011	Avish Kamble	Export Product Data to Excel Sheet		2:00PM	4:00PM	Billable	2 hours
01/02/2011	Avish Kamble	Export Product Data to PDF Format		4:00PM	6:00PM	Billable	2 hours
02/02/2011	Avish Kamble	Developed Product Listing Page		9:30AM	1:30PM	Billable	4 hours
02/02/2011	Avish Kamble	Lunch		1:30PM	2:00PM	Not billable	30 minutes
02/02/2011	Avish Kamble	Developed Product Detail Page		2:00PM	6:00PM	Billable	4 hours
03/02/2011	Avish Kamble	Developed product with different size and colors options		9:30AM	12:30PM	Billable	3 hours
03/02/2011	Avish Kamble	Add to Cart Development		12:30PM	1:30PM	Billable	1 hour
03/02/2011	Avish Kamble	Lunch		1:30PM	2:00PM	Not billable	30 minutes
03/02/2011	Avish Kamble	Product Add to Cart Development		2:00PM	6:00PM	Billable	4 hours
04/02/2011	Avish Kamble	Product Add to Cart Testing		9:30AM	12:00PM	Billable	2 hours 30 minutes
04/02/2011	Avish Kamble	Developed Confirmation Page		12:00PM	1:30PM	Billable	1 hour 30 minutes
04/02/2011	Avish Kamble	Lunch		1:30PM	2:00PM	Not billable	30 minutes
04/02/2011	Avish Kamble	Testing: Product Listing , Product Details page, Add to Cart, Confirmation page		2:00PM	6:00PM	Billable	4 hours
05/02/2011	Avish Kamble	Member Registration Form		9:30AM	1:30PM	Billable	4 hours
05/02/2011	Avish Kamble	Lunch		1:30PM	2:00PM	Not billable	30 minutes
05/02/2011	Avish Kamble	Testing: Member Registration Flow		2:00PM	6:00PM	Billable	4 hours

**Total** 42 hours 30 minutes

**Non Billable Time** 2 hours 30 minutes

**Billable Time** 40 hours